
K. Chad Burgess
Managing Counsel 
Dominion Energy Services, Inc. 

220 Operation Way, MC C222, Cayce, SC 29033 
DominionEnergy.com 

December 14, 2021 

VIA ELECTRONIC FILING 

The Honorable Jocelyn Boyd 
Chief Clerk/Executive Director 
Public Service Commission of South Carolina 
101 Executive Center Drive  
Columbia, South Carolina 29210 

RE: Application of Dominion Energy South Carolina, Inc. for Adjustment of 
Rates and Charges (See Commission Order No. 2020-313) 
Docket No. 2020-125-E 

Dear Ms. Boyd: 

By Order No. 2021-570, dated August 16, 2021, issued in the above-referenced 
docket, the Public Service Commission of South Carolina (“Commission”) approved a 
comprehensive Settlement Agreement among all the parties of record which requires, 
among other things, that Dominion Energy South Carolina, Inc. (“DESC” or 
“Company”) file public quarterly reports on the capital expenditures at the 
Company’s three coal plants, Wateree, Williams and Cope until the Commission-
ordered coal retirement studies are complete.1  In compliance with Order No. 2021-
570, please find enclosed the Company’s capital expenditure report for the quarter 
ended September 30, 2021.   

By copy of this letter, DESC is providing the other parties of record with a copy 
of its capital expenditure report.  

1 Unless instructed otherwise, the Company will continue to file future 
quarterly capital expenditure reports 75 days after the end of the quarter, which is 
consistent with the Commission’s quarterly financial reporting requirements for 
DESC’s retail electric and natural gas operations.  See Docket No. 2006-286-EG styled 
as “Dominion Energy South Carolina, Incorporated’s (f/k/a South Carolina Electric & 
Gas Company’s) Quarterly Financial Report.”  Accordingly, DESC will file its next 
capital expenditure report on or before March 16, 2022, which will include 
information for the quarter ended December 31, 2021.   
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The Honorable Jocelyn G. Boyd 
December 14, 2021 
Page 2   

If you have any questions or need additional information, please do not hesitate 
to contact us. 

Very truly yours,  

K. Chad Burgess

KCB/kms 
Enclosure 

cc: All Parties of Record 
(all via electronic mail only) 
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2021 - 2022 
Budget ($1000s)

Cumulative 
Projected 
Spending 
($1000s)

Cumulative 
Actual Spending 

($1000s)

Cumulative 
Variance to Date 

($1000s) 
Under/(Over) Plant Project Description

Capital 
Expenditure-
Total to Date 

($1000s) Status
Cope Cope FSSS MIGRATION TO OVATION 1$                     Open

Q3 2021 383.1$                   383.1$                   912.0$                   (528.9)$                  Williams FIRE PROTECTION SYSTEM 5,953$             Open
Q4 2021 84.6$                     467.7$                   Williams AUX BOILER 12,081$          In Service
Q1 2022* 1,203.0$                1,670.7$                Williams STACKER 1,742$             Open
Q2 2022* 4,917.0$                6,587.7$                Williams 4160 BREAKERS 11,686$          Open
Q3 2022* 1,767.0$                8,354.7$                Williams SCR CATALYST 864$                Open
Q4 2022* 1,858.0$                10,212.7$             Williams FGD POND STABILIZATION 5,180$             Open

Williams Williams HWY 52 LANDFILL WSTWTR TIE-IN 2,120$             In Service
Q3 2021 3,777.9$                3,777.9$                8,814.5$                (5,036.7)$              Wateree #2 ASBESTOS 2021 2,154$             Open
Q4 2021 9,759.3$                13,537.2$             Wateree COAL HANDLING PHASE 3A MECHANICAL 3,011$             Open
Q1 2022* 5,299.3$                18,836.5$             Wateree COAL HANDLING PDC 8,107$             Open
Q2 2022* 13,900.7$             32,737.2$             Wateree #1 RADIANT SUPERHEATER REPLACEMENT 2,143$             Open
Q3 2022* 2,322.8$                35,060.0$             Wateree SUPERHEAT SPRAY REPLACEMENT 1,109$             Open
Q4 2022* 5,293.0$                40,353.0$             Wateree #2 BOILER FEED PUMP TURBINE ROTORS 4,734$             Suspended

Wateree Wateree #2 EHC SKID UPGRADE 1,199$             Open
Q3 2021 4,480.2$                4,480.2$                7,044.2$                (2,564.0)$              Wateree #2 GENERATOR STATOR REPLACEMENT 9,277$             Open
Q4 2021 6,379.9$                10,860.1$             Wateree #2 480V MCC 5,133$             Open
Q1 2022* 16,463.4$             27,323.5$             Wateree #1 BAGHOUSE BAGS 2021 412$                Open
Q2 2022* 9,275.0$                36,598.5$             Wateree #2 BAGHOUSE BAGS FALL 2020 577$                Open
Q3 2022* 1,736.6$                38,335.1$             Wateree WFGD ABSORBER SPRAY PIPING 3,472$             Suspended
Q4 2022* 1,515.0$                39,850.1$             Wateree WFGD PURGE HYDROCLONE SYSTEM 1,942$             Open

*In Service - means the capital asset is in use; however, minor work and charges 
may be incurred as a result of this status.

*Open - means the project is ongoing.
*Complete - means all work and billing is completed.
*Suspended - means that the project is on hold until a later date.

*2022 amounts have not yet been approved as part of the corporate budget process.

Capital Expenditure Report - Coal Sites
Q3 2021

Active Projects Projected to Exceed $1M

Capital expenditures for Wateree total $2,564K over budget for the 3rd quarter of 2021. The 
overall variance can primarily be attributed to an upgrade to the Coal Handling Power 
Distribution Center to include Arc Flash Safety Protection to the scope of work and increased 
material cost.

Capital expenditures for Williams total $5,036.7K over budget for the 3rd quarter of 2021.  
The overall variance can be attributed to payment schedule changes and increased material 
cost for the 4160V Power Distribution System project, Fire Protection charges that were 
partially budgeted by Dominion Energy Services, and Catalyst Replacement charges that 
were originally budgeted in the 4th quarter 2021.

Capital expenditures for Cope total $528.9K over budget for the 3rd quarter of 2021.  The 
overall variance can be attributed to rescheduling outage work from the spring to the fall.  
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Balance Balance Balance Balance
As of As of As of As of

Dec 31 March 31 June 30 Sept 30
2020 2021 2021 2021

($1000s) ($1000s) ($1000s) ($1000s)
Gross Plant in Service

Wateree 1 470,607$         474,934$         475,345$         475,505$         
Wateree 2 456,817$         479,477$         474,561$         472,635$         

Williams 737,720$         751,671$         752,015$         753,454$         
Cope 587,279$         632,378$         630,822$         627,201$         
Total 2,252,423$      2,338,460$      2,332,743$      2,328,796$      

Accumulated Depreciation
Wateree 1 230,396$         229,367$         230,812$         233,644$         
Wateree 2 225,930$         231,562$         229,827$         231,794$         

Williams 282,238$         287,157$         291,085$         295,877$         
Cope 307,978$         311,790$         313,674$         312,738$         
Total 1,046,541$      1,059,876$      1,065,399$      1,074,053$      

Net Plant in Service
Wateree 1 240,211$         245,567$         244,532$         241,861$         
Wateree 2 230,887$         247,915$         244,734$         240,841$         

Williams 455,482$         464,515$         460,930$         457,577$         
Cope 279,302$         320,588$         317,148$         314,464$         
Total 1,205,882$      1,278,584$      1,267,344$      1,254,742$      

Note: Excludes Asset Retirement Obligation Plant Balance

Dominion Energy South Carolina
Plant-in-Service Balances

ELEC
TR

O
N
IC
ALLY

FILED
-2021

D
ecem

ber14
4:03

PM
-SC

PSC
-D

ocket#
2020-125-E

-Page
4
of5



Wateree Unit 1 Wateree Unit 2 Williams Cope*
Net Gneration 

(MWh)
Net Gneration 

(MWh)
Net Gneration 

(MWh)
Net Gneration 

(MWh)
Q3 2021 541,815                 -                          588,186                 345,336                 

Q4 2021

Q1 2022

Q2 2022

Q3 2022

Q4 2022

* Includes generation from Coal and Gas.
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